Fontana - S. Lake Shore Drive Reconstruction
Progress Schedule
DRAFT SCHEDULE #8 - 07.06.2020
The Wanasek Corp.
29606 Durand Ave.
Burlington, WI 53105

Schedule subject to change as a result of weather, utility company relocations, material availability, etc.

Work to Occur Week of 07.06.2020
1) Concrete work to continue in Phase 1 - Driveway Aprons & Curb & Gutter
2) Wanasek crew to work on adjustments of castings in Phase 1.
3) Water main testing for pipe installed in Phase 2.
4) Backfilling curbs and placement of topsoil in Phase 1.