
6' 5"

PHASE 1 - STA 13+00 - 
34+50 & Brickley Drive  
04/20/2020 - 07/10/2020

PHASE 2 - STA 34+50 - 
60+00 
TBD

PHASE 3 - STA 60+00 - 
88+50
TBD

PHASE 4 - STA 88+50 - 
108+75
TBD

WORK TO OCCUR WEEK OF 
04/06/2020
1) Traffic Control & Detour Set-Up
2) Mobilization 
3) Erosion Controls

STORM SEWER WORK AT ABBEY 
SPRINGS YACHT CLUB - PHASE 1 
- 04/13/2020 - 04/21/2020
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