



VILLAGE OF FONTANA-ON-GENEVA LAKE

175 Valley View Drive • P.O. Box 200
Fontana, Wisconsin 53125
Phone: 262 275-6136
Fax: 262 275-8088
www.villageoffontana.com

June 12, 2020 Project Update

South Lake Shore Drive Reconstruction

Village of Fontana-on-Geneva Lake

Road reconstruction is continuing in a west to east direction and should be east of Brickley Drive next week. Curb and gutter installation is currently scheduled to begin late next week. Storm sewer will stay ahead of the road work and is continuing in S Lake Shore Drive east of Brickley Drive and will be extending into phase 2, which is the section of S Lake Shore Drive between Indian Hills Road and the entrance to Abbey Springs.

Water main work west of Indian Hills Road is almost complete and the Contractor will now begin working east of Indian Hills Road in Phase 2. The Contractor is also working on two water main borings near Club Unique and under the Abbey Springs cart path tunnel. During water main installation Property Owners may experience times without water. The Village and its contractors will do everything possible to limit these disruptions and notify homeowners the evening before the occurrence. Water may appear cloudy for a short period of time after water service is restored. Allow water to run through a tub faucet or garden house until the water appears clear. Whenever possible, discharge this initial volume of water from a faucet BEFORE any filters or water softeners.

S Lake Shore Drive between Shabbona Drive and Indian Hills Road as well as Brickley Drive will remain closed to through traffic during this phase of construction. At times, those roadways will not be passible due to construction, even to local traffic. Contractor will communicate directly with property owners when they anticipate their driveways will be blocked due to construction. **Note that all side roads off S Lake Shore Drive between Indian Hills Road and Shabbona Drive, except for Brickley Drive, are private and are not open to public traffic.** Please follow all detours and construction signage. As work begins on phase 2 **access in and out of Abbey Springs should be to the east of the main entrance.**

We Energies is continuing to relay (replace) the existing gas main along S Lake Shore Drive east of the entrance to Abbey Springs. The gas line relay work is not a Village project. Other private utilities may be onsite during the project including electric, cable or telephone, however those utilities are not proposing any changes except for minor adjustments to relocate conflicting poles or lines.

The Village Board approved a temporary request by the Contractor to work full days on Fridays and light equipment construction work on Saturdays to get phase 1 of the roadway ready for the July 4th Holiday Weekend. Feel free to contact the Village at (262) 275-6136 with any questions.