



VILLAGE OF FONTANA-ON-GENEVA LAKE

175 Valley View Drive • P.O. Box 200
Fontana, Wisconsin 53125
Phone: 262 275-6136
Fax: 262 275-8088
www.villageoffontana.com

June 25, 2020 Project Update

South Lake Shore Drive Reconstruction

Village of Fontana-on-Geneva Lake

Street excavation for **Phase 1 (S Lake Shore Drive between Shabbona Drive and Indian Hills Road)** is wrapping up and is expected to be substantially complete by the end of this week. Concrete crews are onsite preparing for curb & gutter and driveway apron installation that is scheduled to begin next week. Homeowners will be notified by a door hanger a minimum 24-hours in advance of their driveways being closed for concrete work. When driveways are closed during concrete work property owners are allowed to park on the opposite side of the street until the concrete has cured and the driveways can be reopened, which is typically about 7-days after the concrete has been poured

Public underground utility work including storm sewer and water main has transitioned into **Phase 2 (S Lake Shore Drive between Indian Hills Road and the entrance to Abbey Springs)**. During water main installation Property Owners may experience times without water. The Village and its contractors will do everything possible to limit these disruptions and notify homeowners the evening before the occurrence. Water may appear cloudy for a short period of time after water service is restored. Allow water to run through a tub faucet or garden house until the water appears clear. Whenever possible, discharge this initial volume of water from a faucet BEFORE any filters or water softeners.

S Lake Shore Drive and Brickley Drive in Phases 1 & 2 will remain closed to through traffic during this phase of construction. At times, those roadways may not be passible due to construction, even to local traffic. The contractor will communicate directly with property owners when they anticipate their driveways will be blocked due to construction and will work to maintain access to the maximum extent possible. **Note that all side roads off S Lake Shore Drive between Indian Hills Road and Shabbona Drive, except for Brickley Drive, are private and are not open to public traffic.** Please follow all detours and construction signage. **Access in and out of Abbey Springs during this phase should be to/from the east of the main entrance.**

We Energies is continuing to relay (replace) the existing gas main along S Lake Shore Drive east of the entrance to Abbey Springs. The gas line relay work is not a Village project. Other private utilities may be onsite during the project including electric, cable or telephone, however those utilities are not proposing any changes except for minor adjustments to relocate conflicting poles or lines.

The Village Board approved a temporary request by the Contractor to work full days on Fridays and light equipment construction work on Saturdays. However, no construction work is scheduled for Friday, July 3rd or Saturday, July 4th. Feel free to contact the Village at (262) 275-6136 with any questions.