



VILLAGE OF FONTANA-ON-GENEVA LAKE

175 Valley View Drive • P.O. Box 200
Fontana, Wisconsin 53125
Phone: 262 275-6136
Fax: 262 275-8088
www.villageoffontana.com

August 7, 2020 Project Update

South Lake Shore Drive Reconstruction

Village of Fontana-on-Geneva Lake

Phase 1 (S Lake Shore Drive between Shabbona Drive and Indian Hills Road & Brickley Drive) is substantially complete. The contractor is finishing up with restoration and it is expected that Phase 1 will be open to the public next Friday, August 14th. Once lawn areas are restored residents are encouraged to water their lawns to aid in a rapid and dense ground cover.

Phase 2 (S Lake Shore Drive between Indian Hills Road and the entrance to Abbey Springs) is finishing underground public utilities, and should be complete by Friday, August 7th. During water main installation Property Owners may experience times without water. The Village and its contractors will do everything possible to limit these disruptions and notify homeowners the evening before the occurrence. Water may appear cloudy for a short period of time after water service is restored. Allow water to run through a tub faucet or garden house until the water appears clear. Whenever possible, discharge this initial volume of water from a faucet BEFORE any filters or water softeners.

S Lake Shore Drive, east of Indian Hills Road to the entrance of Abbey Springs, will continue to remain closed to through traffic during Phase 2 of construction. At times, those roadways may not be passible due to construction, even to local traffic. Contractor will communicate directly with property owners when they anticipate their driveways will be blocked due to construction and will work to maintain access to the maximum extent possible. Please follow all detours and construction signage. **Access in and out of Abbey Springs during this phase should be to/from the east of the main entrance.**

We Energies is continuing to relay (replace) the existing gas main along S Lake Shore Drive east of the entrance to Abbey Springs and is scheduled to be complete by August 14th. The gas line relay work is not a Village project. Other private utilities may be onsite during the project including electric, cable or telephone, however those utilities are not proposing any changes except for minor adjustments to relocate conflicting poles or lines.

Phase 3 (S Lake Shore Drive between the Entrance to Abbey Springs and Clear Sky Lodge) will begin construction with pavement milling on Thursday, August 13th. During construction of Phase 3, S Lake Shore Drive from the entrance to Abbey Springs to Clear Sky Lodge will be closed to through traffic. At times, those roadways may not be passible due to construction, even to local traffic. Contractor will communicate directly with property owners when they anticipate their driveways will be blocked due to construction and will work to maintain access to the maximum extent possible. Please follow all detours

and construction signage. **Access in and out of Abbey Springs during this phase should be to/from the east of the main entrance.**

Note that the Village Contractor is not able to provide additional work for private property owners as part of the Village construction project. Feel free to contact the Village at (262) 275-6136 with any questions.